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CCR No. 96-0067 Logged Date 2/1/96 Rev. Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release Change Class |1

Title (description)Update DFCD for the AM1 Project Data Base

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
209-CD-004-002 AC-96-0034

Data Format Control Document for the Earth Observing
System (EOS) AM-1 Project Data Base

RTM Change |:| Start New Baseline |:|

Problem

The first delivery of the AM-1 Project Data Base to the FOS identified inconsistencies between the
ECS/FOS and the AM-1 spacecraft manufacturer. The DFCD needs to be updated to resolve these
inconsistencies.

Proposed Solution
Approve the updated version of the DFCD (attached). The changes were limited to only those

areas identified by the AM-1 project. A summary sheet is provided which describes the changes
made to the document.

Note: This document has not been baselined by NASA. They are awaiting this updated version
before baselining.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O []
QA [] Rel. A [] Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Jon Kuntz (Signed) Jon Kuntz  2/2/96
Signature Date
Office FOS Office Manager (Signed) Cal S. Moore  2/2/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:

CCB Chairperson (Signed) R. E. Clinard 2/14/96

Signature Date
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